SPM assignment 1

Constraints and Assumptions:

1. Requirements start as the project plan is completed.
2. Duration does not get reduced in any review meeting tasks as all resources are involved in the meeting. So the duration of any review meeting will remain the same regardless of the number of resources used.
3. Write requirements and use case model tasks can start parallel and will have the same manager.
4. Code inspection can start as soon as the write code task finishes, and Code inspection meeting starts as soon as write code and code inspection meeting starts when unit test and Preparation for Code inspection tasks ends.

Question 4:

4/27/22
Duration: 152.73 days

Question 5:

8/29/24
Duration: 763.66 days